

Status of Database Uploads in the US

- Good progress
- Existing Spreadsheets Format conversion
- All utilities tried out
- A few successful uploads

Plan:

- By Christmas complete upload of 200 modules

Berkeley LBL Upload Status

Operation		Status
Conversion of old assembly files (one/modules ~200) to standard format of 3 files/module: 1) SB 2) Hybrid 3) Module		Done
Creation of Assembly Files with right format		Started recently
Datasheets upload		In progress
Registration of Modules (500)		Done
Conversion of metrology files (different format used up to now)		In progress
Upload SCTDAQ test Data 1) Modules 2) Hybrids		In progress
Visual Inspections		Not Yet
Quality Data		Not Yet
Signoff Data		Not Yet
Received/Shipped	Sensors ASICS BB	All/Shipped In progress All/Shipped

A. Ciocio - LBNL